

**Assessment of Unit Outcomes  
Educational Support Units  
Report Form A-2**

**Physical Plant**

(Administrative or Educational Support Unit)

**2000-2009** (yearly updates are given in OCR reports on PVAMU homepage)

(Assessment Period Covered)

**Instructions:** This form should be used to report on each of your **Unit Outcomes**. Although you may not assess every program outcome every year, you will have a report for each outcome based on the year that it *was* assessed.

- 1. Program Outcome** (What characteristic, skill, behavior, attitude, service, performance, product, system, process, output, etc., did your program intend to offer or enhance?)

Six (6) new buildings were to be constructed, based upon the University's Office of Civil Rights plan and other University strategic plans.

- 2. Strategies Used to Meet Program Outcome** (What did you do?)

OCR/ADI funding was secured and the Texas A&M System Office of Facilities Planning and Constructing served as the project managers for the construction of the six buildings. The University's Strategic plans called for new buildings to support the Sciences, Electrical Engineering, Nursing, Architecture and Juvenile Justice. Additionally, a new Memorial Student Center was to be built which housed our cafeteria, book store, and financial aid, registrar and student activities. Throughout the design and construction phases; representatives from the Physical Plant, Student Affairs and the respective colleges attended all the weekly and monthly design and construction meetings. Their input was actively sought and received throughout these phases.

- 3a. First Measure or Means of Assessment for Outcome above and Criteria for Success** (How did you determine achievement? Explain the means or measure. e.g. Satisfaction Surveys, Mock Interviews, Activity Evaluations, Focus Group Product, After-the-Trip Impact Statements, Internal and/or External Audit, Project Participation Rates, Percentage Increases, Attendance, Completion Rates, Program Reviews, etc.).

All six buildings were designed and built on time and within budget.

- 3b. Results/ Findings.** (How did you do?)

The E.E. Obanion building was completed in 2001 at a cost of \$25,350,754.98. The W.A. Tempton (Memorial Student Center) was completed in 2003 at a cost of \$23,060,620.93. The Electrical Engineering building was completed in 2005 at a cost of \$12,289,648.12. The N.A. Kennedy building was completed in 2005 at a cost of \$24,764,930.24. The Nursing building was completed in 2006 at a cost of

\$40,711,743.24. The Don K. Clark building was completed in 2006 at a cost of \$19,123,893.00. The total spent for new construction was \$145,301,644.17.

**3c. Use of Results to Improve Unit Services** (How did you use the findings?)

All new buildings are fully operational and are being used for their intended purposes.

**4a. Second Measure or Means of Assessment for Outcome above and Criteria for Success, if available.** (How did you determine achievement? Explain the means or measure. See section 3a for examples of measures.)

NA

**4b. Results/ Findings.** (How did you do?)

NA

**4c. Use of Results** (How did you use the findings?)

NA

**5. Documentation** (What is the evidence? Where is the evidence located? e.g. Vice President's Office, Office of the Associate Provost, Director's Office, Assessment Coordinator's Office, etc.?)\*

All documentation for the design and construction of these buildings can be found in the Physical Plant building, Construction and Planning office rooms 114,114A and 114B.